Visualization development process

Once content is approved by the MSG, the IA will hand all content and data over to 18F to
design and develop the visualizations for the online data portal
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Roles and Responsibilities

18F’s Role: Oversee and manage Online Advisory Group’s Role: Review Co-Chairs’ Role: Approve final visualization
visualization creation and review process. visualizations for data sources, from 18F; resolve conflicts within the Online
Manage calendar and project plan to visualization/interactivity, and provide Advisory Group, Subcommittees, or MSG.
develop visualizations. guidance/feedback on overall look and

feel, content and sources.
Independent Administrator’s Role: Subcommittee and MSG Stakeholders’ ONRR'’s Role: Manage both the IA and 18F
Provide oversight and guidance on content Role: Provide feedback on the contracts, timelines, and budgets. Ensure 18F
accuracy throughout visualization visualizations for the 18F to incorporate continues to use an iterative design process.
development process and support 18F in before finalizing for approval to Co-
project management. Chairs.

Note: 18F will be responsible for managing this process, but are limited in their scope and capability for project management so will require
support from the IA and ONRR.



